
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14219-12-000-2

Estimate Summary By Project

Estimate Number: 0026

04/06/2015

Contract Location: Time Allowed:

BROAD AVE OVER THE FLINT RIVE

 

Contractor:

PCL CIVIL CONSTRUCTORS, INC. Date Let:

3810 NORTHDALE BLVD, STE 200 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TAMPA FL 33624     Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

04/20/2012

05/04/2012

06/19/2012

06/21/2012

07/09/2012

00/00/0000

00/00/0000

1165 Days

08/29/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 05   

Elapsed Calender Days:

Percent Time: 87.04

1014 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$11,934,123.57

$11,893,177.77

$1,409,772.09

88.19%

Counties:

Dougherty

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007550.01002 $11,934,123.57 $11,893,177.77 $1,409,772.09 88.19% $251,120.62

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14219-12-000-2

Estimate Summary By Project

Estimate Number: 0026

04/06/2015

Project Number: 0007550.01002 BROAD AVE - 0.207 MI BRIDGE REPLACEMENT

 

CSHPP-0007-00(550)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $8,419,481.16 $8,218,584.66 $200,896.50

Non-Participating $2,104,870.32 $2,054,646.20 $50,224.12

Total Earnings $10,524,351.48 $10,273,230.86 $251,120.62

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $10,524,351.48 $10,273,230.86 $251,120.62

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $10,524,351.48 $10,273,230.86

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $251,120.62

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14219-12-000-2

Estimate Summary By Project

Estimate Number: 0026

04/06/2015

Project Number 0007550.01002

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0025 310-5120     GR AGGR BASE CRS, 12 INCH, INCL MATL SY  1,484.000 .000

 29.410 447.556

 

 

447.556 $13,162.62 $13,162.62

0065 441-6216     CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF  462.000 .000

 15.500 185.900

 

 

185.900 $2,881.45 $2,881.45

0090 643-2166     CH LK FENCE W/EXT ARMS & BARBED WIRE, ZC COAT, 10 FT, 9 GALF  1,712.000 1,746.920

 32.000 .000

 

 

1,746.920 $.00 $55,901.44

Category Amount: $16,044.07 $71,945.51

Category Number: 0020 EROSION CONTROL

0120 163-0232     TEMPORARY GRASSING AC  1.000 2.950

 1700.000 .000

 

 

2.950 $.00 $5,015.00

0125 163-0240     MULCH TN  28.000 31.205

 185.000 2.060

 

 

33.265 $381.10 $6,154.03

0130 163-0300     CONSTRUCTION EXIT EA  2.000 1.500

 1200.000 1.000

 

 

2.500 $1,200.00 $3,000.00

0135 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  112.000 131.250

 16.500 .000

 

 

131.250 $.00 $2,165.63

0140 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  1,438.000 4,155.000

 0.750 .000

 

 

4,155.000 $.00 $3,116.25



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14219-12-000-2

Estimate Summary By Project

Estimate Number: 0026

04/06/2015

Project Number 0007550.01002

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0145 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  89.000 132.500

 1.250 .000

 

 

132.500 $.00 $165.63

0150 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  2.000 15.000

 500.000 .000

 

 

15.000 $.00 $7,500.00

0165 167-1500     WATER QUALITY INSPECTIONS MO  28.000 31.000

 660.000 .000

 

 

31.000 $.00 $20,460.00

0175 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,422.000 1,966.000

 2.000 .000

 

 

1,966.000 $.00 $3,932.00

Category Amount: $1,581.10 $51,508.54

Category Number: 0040 DRAINAGE

0310 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  37.000 78.000

 55.000 .000

 

 

78.000 $.00 $4,290.00

0335 668-2100     DROP INLET, GP 1 EA  2.000 .500

 1800.000 1.000

 

 

1.500 $1,800.00 $2,700.00

Category Amount: $1,800.00 $6,990.00

Category Number: 0050 UTILITIES

0365 615-1200     DIRECTIONAL BORE - LF  1,055.000 1,080.000

 160.000 .000

8 IN  (GAS)

 

1,080.000 $.00 $172,800.00

Category Amount: $0.00 $172,800.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14219-12-000-2

Estimate Summary By Project

Estimate Number: 0026

04/06/2015

Project Number 0007550.01002

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 MSE WALLS

0460 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  71.000 227.840

 50.000 .000

1

 

227.840 $.00 $11,392.00

0490 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  58.000 101.370

 50.000 .000

3

 

101.370 $.00 $5,068.50

0515 627-1120     COPING B, WALL NO - LF  24.000 33.600

 100.000 .000

3

 

33.600 $.00 $3,360.00

Category Amount: $0.00 $19,820.50

Category Number: 0080 BRIDGE

0550 500-1009     SUPERSTR CONCRETE, CL AAA, BR NO - LS  1.000 .837

 3250000.000 .043

1

 

.880 $139,750.00 $2,860,000.00

0555 500-2110     CONCRETE PARAPET, SPCL DESIGN LF  1,590.000 288.922

 131.050 108.000

 

 

396.922 $14,153.40 $52,016.63

0570 509-0005     PRESTRESSING CAST-IN-PLACE CONC, BR NO -LS  1.000 .929

 1200000.000 .052

1

 

.981 $62,400.00 $1,177,200.00

0580 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .929

 570075.850 .027

1

 

.956 $15,392.05 $544,992.51

0585 524-0010     DRILLED CAISSON - LF  286.000 417.620

 976.140 .000

66 IN

 

417.620 $.00 $407,655.59



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14219-12-000-2

Estimate Summary By Project

Estimate Number: 0026

04/06/2015

Project Number 0007550.01002

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 BRIDGE

0600 524-0350     TEST CORING LF  180.000 318.000

 100.000 .000

 

 

318.000 $.00 $31,800.00

Category Amount: $231,695.45 $5,073,664.73

Project Total Amount: $251,120.62 $10,524,351.48


